
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Sullivan Township, Moultrie County, Illinois 
Petitioner, 

vs . 

Union Pacific Railroad Company and the State of Illinois, Illinois 
Department of Transportation, 

: 

Respondents. 
: T03-0048 

Petition for an Order of the Illinois Commerce Commission 
authorizing permanent closure and removal of the T.R. 104 grade 
crossing (DOT # 167270M) and authorizing the signalization and 
improvement of the T.R. 117A grade crossing (DOT # 167269T) 
located in Sullivan Township, Moultrie County, Illinois on the 
trackage of Union Pacific Railway Company, together with 
construction of a connecting road, and allocating a portion of the 
cost to the Grade Crossing Protection Fund. 

: supp. 
: 
: 
: 

: 

SUPPLEMENTAL ORDER 

By the Commission: 

On September 4, 2003, the Illinois Commerce Commission 
("Commission") entered its Order in this matter that required the Union Pacific 
Railroad Company ("Company" or "UP") to close, abolish, and barricade the TR 
104 grade crossing, install automatic flashing light signals and gates controlled 
by constant warning time circuitry at the Eden Street (TR 11 7A) crossing, and 
construct a connecting road between TR 117A and Eden Street. The Order 
required the work to be done within twelve (12) months of the date of the original 
Order. 

The Order on Rehearing, entered by the Commission on May 5, 2004, 
reaffirmed the original Order but did not set a specific date for the completion of 
the work, usually one (1) year from the date of an Order. The Order on 
Rehearing was appealed to the Circuit Court by the UP challenging the cost 
allocations and the cost benefit analysis. The Circuit Court decision affirming the 
Order on Rehearing was issued in February 2005. 



T03-0048 Supp Order 

On June 8, 2005, the UP filed its Supplemental Petition with the 
Commission requesting an extension of time within which to complete the work 
as required by the Order on Rehearing. Until the aforementioned appeal was 
concluded, the UP was not in a position to finalize its estimates and obtain a 
work order to proceed with the project. The UP has now updated its estimate 
and, after submitting its design plans to ICC staff for review, the UP will be able 
to get a work order and start the process of ordering parts, getting the cabin 
wired, schedule the work, and complete the installation. 

The UP states that when an Order does not contain a specific completion 
date, it is presumed that a reasonable period of time is intended, which usually is 
considered to be no less than one (1) year from the date of the Order. The UP 
further avers that in this case, the UP was not in a position to compete the work 
within the required time as inferred by the Order on Rehearing, but does believe 
that the work can be completed by December 31, 2005. Therefore, the UP 
requests the Commission enter a Supplemental Order grating an extension of 
time to and including December 31,2005. 

Staff has no objection to the requested extension of time. However, it 
does have a different opinion about the completion dates as set forth or not in the 
original Order or Order on Rehearing. The original Order required the project to 
be completed within one (1) year from its date of entry, or September 4, 2004. 
The Order on Rehearing reaffirmed the terms of the original Order. Whether the 
time for completion as set forth in the original Order or the inferred completion 
date of one (1) year from the date of entry of the Order on Rehearing, the (1) 
year completion time has expired for both the original Order and Order on 
Rehearing. 

Moultrie County, on behalf of the Sullivan Township, has completed the 
construction of the connecting road between TR 104 and TR 117A. 

The Commission, having given due consideration to the entire record 
herein, finds that: 

1) The Commission has jurisdiction over the parties hereto and the 
subject matter herein; 

2) The recitals of fact as set forth in the prefatory portion of the 
Supplemental Order are true and correct and are hereby adopted as 
findings of fact; 

3) The UP should be granted an extension of time to and including 
December 31, 2005, within which to complete the installation of the 
automatic warning devices and the crossing surface at the TR 117A 
crossing, and the closure of the TR 104 crossing; 
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4) All other terms and conditions of the original Order and Order on 
Rehearing, dated September 4, 2003 and May 5, 2004, respectively, 
shall remain in full force and effect except as herein modified; 

5) 625 ILCS 5/18c-1701 and 1704 require each "person", as defined by 
Section 18c-1104, to comply with every regulation or order of the 
Commission. These sections further provide that any person who fails to 
comply with a Commission regulation or order shall forfeit to the state not 
more than $1,000 for each such failure, with each day's continuance of 
the violation being considered a separate offense. While the 
Commission expects all parties (or insert entity name) to comply with this 
Order in all matters addressed herein and in a timely manner, the 
Commission advises that any failure to comply may result in the 
assessment of such sanctions. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that 
an extension of time to and including December 31, 2005, be and it is hereby, 
granted to the Union Pacific Railroad Company within which to complete the 
work as required by the original Order and Order on Rehearing, dated 
September 4, 2003 and May 5, 2004, respectively. 

IT IS FURTHER ORDERED that the provisions of the original Order and 
Order on Rehearing, dated September 4, 2003 and May 5, 2004, shall remain in 
full force and effect except as herein modified. 

IT IS FURTHER ORDERED that all bills for expenditures authorized to be 
reimbursed from the Grade Crossing Protection Fund shall be submitted to the 
Fiscal Control Unit of the Illinois Department of Transportations Bureau of Local 
Roads and Streets, 2300 South Dirksen Parkway, Springfield, IL 62764. A copy of 
all bills received shall be submitted to the Director of Processing and Information, 
Transportation Division of the Commission. The final bill for expenditures from the 
UP shall be clearly marked "Final Bill". All bills shall be submitted no later than six 
(6) months from the date of completion as set forth in this Supplemental Order or 
any future Orders entered by the Commission in this case. The Department shall, 
at the end of the 6' month from the Commission Order completion date or any 
future Order(s) completion date(s) entered by the Commission in this case, de- 
obligate all residual funds accountable for the cost of the warning device 
installation. 

IT IS FURTHER ORDERED that any person making a Request for 
Extension of Time up to 30 days to complete a project ordered by the Commission 
must file a request with the Director of Processing no later than 14 days in advance 
of the scheduled deadline. An Administrative Law Judge will consider and decide 
the request. 
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IT IS FURTHER ORDERED that any person requesting a extension of time 
that exceeds 30 days must file a Petition For Supplemental Order with the Director 
of Processing no later than 21 days in advance of the scheduled deadline. The 
Commission will decide Petitions for Supplemental Orders. 

IT IS FURTHER ORDERED that requests For Extension of Time and 
Petitions For Supplemental Orders must include the reason(s) the additional time is 
needed to complete the work and the time within which the project will be 
completed. Prior to submitting a Request for Extension of Time or a Petition for 
Supplemental Order, the person must notify the Commission's Rail Safety Program 
Administrator that it is unable to complete the project within the ordered timeframe. 

IT IS FURTHER ORDERED that the Commission or its Administrative Law 
Judge reserves the right to deny Petitions for Supplemental Orders and Requests 
For Extension Of Time, if the reason(s) supporting the request is insufficient or 
where it appears the person has not made a good faith effort to complete the 
project within the allotted time. Failure of the Commission or Administrative Law 
Judge to act on a pleading prior to the deadline means the originally ordered 
completion date remains in effect. 

IT IS FURTHER ORDERED that, subject to Sections 18c-2201 and 18c- 
2206 of the Law, this is a final decision of the Commission subject to 
Administrative Review law. 

By the Commission is 13'h day of July 2005. 

&?h24!e* 
Chairman 
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